
From: 
Sent: 

Helen Duteau/R3/USEPA/US 
3/13/2012 4:21 :42 PM 

To: Carrie Deitzei/R3/USEPA/US@EPA; Cherese Peters/R3/USEPA/US@EPA; David 
Polish/R3/USEPA/US@EPA; Henrietta Woodard/R3/USEPA/US@EPA; Larry-C 
Johnson/R3/USEPA/US@EPA; Louise Wilson/R3/USEPA/US@EPA; Ruth 
Wuenschei/R3/USEPA/US@EPA; Trish Taylor/R3/USEPA/US; Vance Evans/R3/USEPA/US@EPA; William 
Hudson/R3/USEPA/US@EPA; kim.lena@epa.gov; Alexander Mandeii/R3/USEPA/US@EPA 

CC: 
Subject: Fw: Dimock Daily Report- March 13, 2012 

fyi 

----- Forwarded by Helen Duteau/R3/USEPA/US on 03/13/2012 04:21 PM -----

llmm Kathy Hodgkiss/R3/USEPA/US 
Cecil Rodrigues/R3/USEPA/US@EPA, Terri-A White/R3/USEPA/US@EPA, Cynthia Metzger/ESC/R3/USEPA/US@EPA, 

Dennis Carney <carney.dennis@epa.gov>, Heather Gray/R3/USEPA/US, duteau.helen@epa.gov, Humane Zia/R3/USEPA/US@EPA, 
hodgkiss.kathy@epa.gov, Michael Kulik/R3/USEPA/US@EPA, Roy Seneca <seneca.roy@epa.gov>, Joan 
Schafer/R3/USEPA/US@EPA, Victoria Binetti/R3/USEPA/US@EPA, Walter Wilkie/R3/USEPA/US@EPA, taylor.trish@epa.gov, 
johnson.Karend@epa.gov, Jennie Saxe/R3/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA, Fran 
Burns/R3/USEPA/US@EPA, JohnJ Butler/R3/USEPA/US@EPA, Ron Borsellino <borsellino.ron@epa.gov>, Driscoii.Stacie@epa.gov, 
krakowiak.john@epa.gov, JohnJ Butler/R3/USEPA/US@EPA, William Arguto/R3/USEPA/US@EPA, Ellen 
Schmitt/R3/USEPA/US@EPA, Jon Capacasa/R3/USEPA/US@EPA, John Pomponio/R3/USEPA/US@EPA 

03/13/2012 04:00PM 
Fw: Dimock Daily Report- March 13, 2012 

Kathy Hodgkiss, Deputy Director 
Hazardous Site Cleanup Division 
U.S. EPA Region 3 
215/814-3151 (phone) 
215/814-3001 (fax) 

-----Forwarded by Kathy Hodgkiss/R3/USEPA/US on 03/13/2012 04:00 PM -----

11:::mm JohnJ Butler/R3/USEPA/US 
Kathy Hodgkiss/R3/USEPA/US@EPA 

03/13/2012 03:19PM 
Dimock Daily Report- March 13, 2012 

Dimock Daily Report 

Date: March 13, 2012 

FIELD ACTIVITY 

Water Supply (Gerald Heston) 
• The delivery of water to four homes continues. 

Water Sampling (Gerald Heston) 
•No homes were sampled today. No additional homes are scheduled yet. 
•The Region has finalized data packages for distribution to the first eleven (11) homes. The Site Team continues to 
finalize other data packages in preparation for roll-out over the next several weeks. 

COMMUNICATIONS 

DIM0073368 DIM0073368 



•None reported. 

LEGAL ISSUES 
•None reported. 

Please let us know if you have any questions or need more information. 

DIM0073368 DIM0073369 


